From: Kelly Wright <kwright@sbtribes.com>

Sent: Wednesday, May 28, 2014 3:52 PM
To: Rochlin, Kevin
Subject: RE: FMC Schedule

Thank you very much.
Have a great day.
Kelly

From: Rochlin, Kevin [mailto:rochlin.kevin@epa.gov]

Sent: Wednesday, May 28, 2014 4:09 PM

To: Kelly Wright; Douglas.Tanner; Greutert, Ed [USA]; Kelly Wright; Scott Miller; Stifelman, Marc; susanh@ida.net; Zavala, Bernie
Cc: susanh@ida.net; Virginia Monsisco; Williams, Jonathan; Sheldrake, Beth; Jennings, Jannine; Rochlin, Kevin

Subject: RE: FMC Schedule

Kelly,
Here is the schedule for the next 3 moths or so.

1) Revised Remedial Design for grading phase of the site plus RA Work Plan and Dust Control Plan. To be submitted
June 2. There will be a 3 week review period.

2) Gamma Report - To be submitted 3rd week in June. Review period will be 3 weeks. FMC will be responding to
comments and preparing a Work Plan as a response. Per EPA comments, EPA does not think that FMC's statistical
analysis is correct. FMC intends to show calculations in the Work Plan.

3) Early July. Teleconference or meeting with FMC to review groundwater pump test results.

4) Late June. Revised Data Gaps Report in response to comments on the revision.

5) Groundwater report. This is due 75 days after data validation (which has not yet occurred). Expected to be submitted
early August. 3 week review time.

5) Start of Remedial Action. It is a stretch, but | am hoping for Sometime in August.
Let me know if you need any additional info.

Kevin

From: Kelly Wright <kwright@sbtribes.com>
Sent: Wednesday, May 28, 2014 2:32 PM
To: Rochlin, Kevin

Cc: susanh@ida.net; Virginia Monsisco
Subject: FMC Schedule

Hey Kevin, | was wondering what the schedule is planning for the next couple of weeks. | am trying to get an idea and put
together a plan for the various work activities.

Let me know

Thanks

Kelly
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